
ATTACHMENT A 
 

Amendment No. 1  
 

Agreement for Maple Grove Transit Station Drain Pipe Peplacement 
 

Amendment No. 1 is entered into by and between the City of Maple Grove, Minnesota 

(hereinafter referred to as the "City") and Egan Company hereinafter called the "Contractor." 

 

WHEREAS, the Maple Grove City Council authorized on August 3, 2023 its Mayor and City 

Administrator to enter into an Amendment with Contractor for the Maple Grove Transit Station 

drain pipe replacement project; and  

 

NOW, THEREFORE, in consideration of the mutual promises in this Amendment, the parties 

agree the following revised payment as amended as indicated below: 

 

C. The Owner agrees to pay and the Contractor agrees to receive and accept payment in 
the amount of $179, 086.93  in accordance with Contractor’s quote response dated 
March 24, 2023 as set forth in the Proposal Form hereto attached and on file in the 
Office of the City Clerk, City of Maple Grove, and including Change Order 1 and Change 
Order 2. 
 

IN WITNESS WHEREOF, the parties have caused Amendment No. 1 to be executed by their duly 
authorized officers on the dates set forth below. 

 
CITY OF MAPLE GROVE  
 
By ____________________________________ 
Mayor  
Dated_________________________________ 
 
By____________________________________ 
Acting City Administrator  
Dated_________________________________ 
 

EGAN COMPANY, INC 
 
By ____________________________________ 
Title___________________________________ 
Dated_________________________________ 
 


